BETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Clients: Needham DPW Dates: 8/19/2019 to 8/23/2019
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:

WORK COMPLETED THIS WEEK

Erosion control submittal provided by Maverick on Monday August 19". BETA reviewed
erosion control plan and requested resubmittal. Maverick provided resubmittal on
Wednesday August 21%. Needham ConCom gave final approval Friday August 23'.
Information on erosion controls will be proved in later summary reports.

Conducted turbidity and flow monitoring along Rosemary Brook on Friday morning.

WORK ANTICIPATED FOR NEXT WEEK

Maverick to install erosion controls. Needham Conservation Commission to inspect prior to
Wednesday (8/28) meeting with MassDEP.

On-site pre-construction meeting with Jill Provencal of MassDEP scheduled for August 28"
at 10am to inspect the erosion controls.

Weekly turbidity monitoring to be conducted along Rosemary Brook.
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Needham DPW
Rosemary Lake Dredging

PHOTOS

Station 5.5 (Whalen) — Additional sédiment building ear fallen tree at station 5.5 on Whalen
property. (8/23/2019)

Station 5.2 (Whalen) — Sediment building along bank at Station 5.2 on Whalen property.
(8/23/2019)
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Needham DPW
Rosemary Lake Dredging

Station 2 (West Street) — Station 2 remains in similar conditions to previous monitoring rounds.
(8/23/2019)
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Station 1 (Petrini Apartments) — Station 1 appeared similar to previous week’s visit. Flow of
brook at higher velocity than previous monitoring; however, it was noted that it had rained the
night before monitoring. (8/23/2019)
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